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12
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17
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16
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22
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24

20
21

25
26

27
28

ITEM # DWG #

S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01

S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

CSI #/SUB
DETAIL

010000

General Requirements

030000 DIVISION 03 — CONCRETE

(10"W x 7' - 0"H) Concrete Wall 
S1.00 - S6.01(10"W x 7'-0"H) Concrete 

Vertical Reinforcement 
S1.00 - S6.01#6 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 12" O.C 

Horizontal Reinforcement
S1.00 - S6.01#5 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 10" O.C Rebar

(10"W x 10' - 8"H) Concrete Wall
S1.00 - S6.01(10"W x 10'-8"H) Concrete

Vertical Reinforcement 
S1.00 - S6.01#6 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 12" O.C Rebar

Horizontal Reinforcement
S1.00 - S6.01#5 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 10" O.C Rebar

(10"W x 7' - 6"H) Concrete Wall 
S1.00 - S6.01(10"W x 7' - 6"H) Concrete

Vertical Reinforcement 
S1.00 - S6.01#6 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 12" O.C Rebar

Horizontal reinforcement
S1.00 - S6.01#5 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 10 O.C Rebar

(10"W x 7' - 8"H) Concrete Wall
S1.00 - S6.01(10"W x 7' - 8"H) Concrete

Vertical Reinforcement 
S1.00 - S6.01#6 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 12" O.C Rebar

Horizontal Reinforcement
S1.00 - S6.01#5 @ 12" O.C Rebar
S1.00 - S6.01#5 @ 10" O.C Rebar

(9"W x 3'-2"H) Concrete Infill
S1.00 - S6.01(9"W x 3' - 2"H) Concrete

Reinforcement 
S1.00 - S6.012- # 5 Rebar (4" Embed)
S1.00 - S6.013 - #5 Rebar (4" Embed)

Concrete Slab
1'-4" Thick Concrete Slab On Grade (2 CY)S1.00 - S6.01

S1.00 - S6.01#6 @ 12" Rebar O.C

S1.00 - S6.01
S1.00 - S6.01#4 @ 12" O.C EA Way

6" Thick Concrete Slab (0.3 CY)

DESCRIPTION

DIVISION 01 — GENERAL REQUIREMENTS

SUBTOTAL

6
1

1

7
3

75
52

73
50

42
49

15
5

42
49

5
1

73
50

49
74

23
21

50
59

3
0.3

255
177

170
198

5
1

QTY.

5%

5%

5%
5%

5%

5%
5%

5%
5%

5%
5%

5%
5%

5%

0%

5%
5%

5%
5%

5%
5%

5%

5%
5%

5%
5%

5%
5%

WASTE

1

1

1

5

1

8
3

0

79
55

44
52

76
53

44
51

76
53

53
61

52
77

24
22

268
186

178
207

QTY. W/ 
WASTE

LS

CY

CY

CY

CY

CY

LBS
LBS

LBS
LBS

LBS
LBS

LBS
LBS

LBS
LBS

LBS
LBS

LBS
LBS

LBS
LBS

LBS
LBS

SF
LBS

SF
LBS

UNIT

2.63

2.63

0.02
0.02

2.63

0.02
0.02

0.02
0.02

0.02
0.02

0.02
0.02

2.63

0.00

0.02
0.02

0.02
0.02

0.02
0.02

2.63

0.02
0.02

0.14
0.02

0.07
0.02

UNIT LABOR 
HOURS

3.55

3.55

1.42
0.99

3.63

0.80
0.93

4.82
3.35

3.21
3.73

1.37
0.95

0.00

0.80
0.93

1.37
0.95

0.14
0.06

0.81

0.95
1.11

7.35
1.39

1.58
0.39

14.30

TOTAL LABOR 
HOURS

$

$

$
$

$

$
$

$

$
$

$
$

$
$

$
$

$
$

$
$

$

$
$

$
$

$
$

$

PER HOUR 
LABOR RATE

52.38

52.38

52.38
52.38

52.38

52.38
52.38

52.38
52.38

52.38
52.38

52.38
52.38

52.38

52.38
52.38

52.38
52.38

52.38
52.38

52.38

52.38
52.38

52.38
52.38

52.38
52.38

$

$

$

$

$
$

$
$

$
$

$
$

$
$

$
$

$
$

$

$
$

$
$

$
$

$

$
$

185.90

186.06

190.11

749.10

252.48
175.33

168.20
195.58

74.60
51.80

41.78
48.58

71.86
49.87

41.74
48.54

71.86
49.87

42.59

49.87
57.98

385.21
72.91

82.80
20.50

7.23
3.10

 TOTAL LABOR
COST 

$

$

$

$

$

$
$

$
$

$
$

$
$

$
$

$

$
$

$
$

$
$

$
$

$
$

$
$

 UNIT
MATERIAL

COST 

285.00

285.00

285.00

285.00

285.00

1.60
1.60

1.60
1.60

1.60
1.60

1.60
1.60

1.60
1.60

1.60
1.60

1.60
1.60

1.60
1.60

1.60
1.60

8.55
1.60

3.90
1.60

$

$

$
$

$

$
$

$

$
$

$
$

$
$

$

$
$

$
$

$

$
$

$
$

$
$

$
$

 TOTAL
MATERIAL

COST 

1,552.71

385.32

385.65

394.05

428.47
297.53

285.44
331.91

126.60
87.91

70.90
82.44

121.95
84.62

70.83
82.37

121.95
84.62

88.27

84.62
98.40

441.24
123.73

94.84
34.79

12.27
5.26

$

$

$
$

$
$

$

$

$
$

$
$

$
$

$

$
$

$
$

$

$
$

$
$

$
$

$
$

ITEM COST

2,302

571

572

201
140

113
131

584

194
134

681
473

454
527

113
131

194
134

131

134
156

826
197

178
55

19
8

$

TRADE COST

 -  -  -  -  -

 -



29

30
31

45

32
33

34
35
36
37

38

41

39
40

42

43

44

ITEM #

C1.30

C1.30

C1.30

DWG #

S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01
S1.00 - S6.01
S1.00 - S6.01

S1.00 - S6.01

S1.00 - S6.01
S1.00 - S6.01

320000

5/C5.00

7/C5.00

7/C5.00

CSI #/SUB
DETAIL

DESCRIPTION

Thicken Edge
Thicken EdgeS1.00 - S6.01

Reinforcement
S1.00 - S6.01#6 @ 12" O.C Rebar
S1.00 - S6.01#6 @ 12" O.C Dowel Bars

Reinforcement
S1.00 - S6.01#6 @ 12" O.C
S1.00 - S6.01#6 @ 12" O.C Dowel Bars

Formwork
S1.00 - S6.01Formwork For (10"W x 7' - 0"H) Concrete Wall
S1.00 - S6.01Formwork For (10"W x 7' - 6"H) Concrete Wall
S1.00 - S6.01Formwork For (10"W x 7' - 8"H) Concrete Wall
S1.00 - S6.01Formwork For (10"W x 10' - 8"H) Concrete Wall

Steel Reinforcement Mobilization

310000 DIVISION 31 — EARTHWORK

Excavation
S1.00 - S6.01Excavation @ Basement 
S1.00 - S6.01Excavation @ Sum Pit 

Soil Compaction
S1.00 - S6.01Compaction of Sub-Grade

Soil Hauling
Soil Export (Fluff Factor Applied)

DIVISION 32 — EXTERIOR IMPROVEMENTS

Concrete Interface
Hot Poured Rubber Joint Sealing Compound 1/4" from Surface
#4 Epoxy Coated Dowels @ 12" O.C. (Assumed)
- Machine Drill Hole into Existing Paving (88 LOC)

Concrete Curb
(6"Wx12"D) Concrete Curb

Concrete Walkway
(4" Thk.) Concrete Walkway (625 SF)
(2" Thk.) Gravel Base
(6" Thk.) Compacted Subgrade

SUBTOTAL

SUBTOTAL

1

40
22

17

32

20
4

88

88

135
92

84
90
79

326

1

103

QTY.

5%

5%
5%

5%

5%
5%

5%
5%
5%
5%

5%

5%

5%

5%
5%

5%

5%

WASTE

1

42
23

18

34

21
4

92

93

142
96

88
95
83

342

1

108

QTY. W/ 
WASTE

LF

CY

SF

CY

CY
CY

SF
SF
SF
SF

TON

LBS
LBS

LF

LBS

LBS
LBS

UNIT

2.63

0.02
0.02

0.02

0.02
0.02

0.38

0.93
0.93

0.75

0.01

0.02

0.05
0.05
0.05
0.05

18.75

UNIT LABOR 
HOURS

2.76

0.76
0.41

0.28

2.56
1.73

1.27

1.67

4.41
4.73
4.13

17.10

18.29

12.57

19.48
3.90

80.84

TOTAL LABOR 
HOURS

$

$
$

$
$

$

$
$
$
$

$

$
$

$

$

$

$

PER HOUR 
LABOR RATE

52.38

52.38
52.38

58.65

52.38
52.38

52.38
52.38
52.38
52.38

52.38

52.38

52.38
52.38

52.38

58.65

58.65

$

$
$
$
$

$

$

$
$

$
$

$

$

$

$
$

$

46
47
48

C1.30
C1.30
C1.30

2/C5.00
2/C5.00
2/C5.00

9
25

625

5%
5%
5%

9
27

656

CY
CY
SF

2.63
0.88
0.03

23.94
23.39
19.69

$
$
$ 

58.65
58.65
58.65

$
$
$ 

1,404.00
1,372.06
1,154.67

SUBTOTAL
SUB TOTAL
TAX
PROFIT
CONTIGENCIES
TOTAL BID
General Exclusions: Any kind of controlled inspection, contaminated material, architect and engineering fees, security, building charges, signage, sign off, protection of adjoining building (if any), any work not mentioned above.
General Notes: The prices used are taken from RS Means online i.e. the standard pricing, the company is not responsible for any kind of variations in the prices. So it is preferred to review the prices.

$ 12,471

4,234.51

144.37

231.00
247.50
216.15
895.93

957.99

1,020.23
204.05

658.34

39.60
21.32

133.91
90.84

16.49

74.51

97.74

 TOTAL LABOR
COST 

$

$
$

$
$

$

$
$
$

$
$
$
$

$

$

$
$

$

$

$

-
-

 UNIT
MATERIAL

COST 

285.00

1.60
1.60

1.60
1.60

6.68

210.00
3.26
-

3.00
3.00
3.00
3.00

-

1.12

1.45

$

$
$

$
$

$

$
$
$

$

$
$
$
$

$

$

$
$

$

$

$

-
-

 TOTAL
MATERIAL

COST 

299.25

227.25
154.15

119.24

264.60
283.50
247.59

1,026.27

-

103.49

134.25

67.20
36.17

1,915.08
87.16
-

$

$
$

$
$

$

$
$
$

8,585 $
8.5%
10%

5%

$
$
$
$

$

$

$
$

$

$

$

ITEM COST

21,056

444

3,319
1,459
1,155

361
245

136

4,235

496
531
464

1,922

958

1,020
204

658

178

232

107
57

$
$
$
$
$
$

$

$

TRADE COST

14,939

6,479
21,056

1,790
2,106
1,053

26,004

6,117

 -

 -

 -

 -


